

**Worcester City and County Continuum of Care
FY2014 CoC Application Timeline**

Deadline	Item
September 16, 2014	HUD releases NOFA Tier 1 amount: FY2014 ARD LESS 2% <i>CoC Calculations:</i> Tier 1: \$6,097,403.20 Tier 2: \$202,209.80 (\$124,436.80 PLUS Planning Grant Application \$77,773.00)
September 23, 2014	CoC staff create proposed ranking criteria for CoC Board (must incorporate HUD priorities on page 8-11 of the NOFA).
September 24, 2014	Distribute NOFA to community via constant contact email and announce next CoC meeting
September 27, 2014	Distribute FY2013 applications to sub-recipients for review and request updated Match and Leverage information.
October 1, 2014	CoC Board meets to establish ranking criteria, recommend any reallocations, and vote on submitting planning grant.
October 7, 2014	Final ranking criteria distributed to renewing recipients and sub-recipients
October 10, 2014	Sub-recipients complete review of Renewal and New Project Applications: 1) Notify CMHA of any changes and 2) Provide updated Match and Leverage information.
TBD—prior to below	CoC staff finalize collection of APR data for project ranking process
TBD	CoC Board meets to vote on project ranking
TBD—above date plus one day	Final Ranking distributed to full CoC and posted on web site
October 17, 2014	CMHA completes renewal and planning applications in eSnaps
October 17, 2014	All project applicants receive written notification regarding project renewal status
October 24, 2014	Application completed in E-Snaps and ready for submission: 1. FY14 Renewal and New Project Applications 2. FY 14 Priority Listing
October 30, 2014 7:59:59 PM	Application Deadline in E-Snaps, in order of what needs to be submitted first: 1. FY14 Renewal and New Project Applications 2. FY14 Priority Listings (project priorities is a separate submission)

*Note that changes may be made to this timeline as additional guidance is provided by HUD.